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Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, March 2, 2010, 5:00 pm Eastern 

 

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy. 

Roll call was completed as noted below.  

 

Present:  Larry H. Foxworthy, David DeAtley, Louie Flanery, Pam Lowe, 

   Judge W. Todd Walton II, and Judge Stockton Wood 

 
Absent:  Marvin Suit and J. Scott Brown 

 
Other Attendees: Eddie Sorrell, Trace Creek Construction, Inc. (TCCI) 

   Eric Chambers, Brandstetter Carroll Architects (BCA) 

   David Whittaker, Administrative Office of the Courts (AOC) 

   Joe Dunaway, City of Flemingsburg 

       

Old Business  A motion was made to approve the minutes from the meeting of January 5, 2010.  

Motion by Flanery.  Seconded by DeAtley. All in favor. 

 

New Business            A motion was made to reaffirm the Executive Decision made by Chairperson Larry 

H. Foxworthy and AOC Vance Mitchell on 1-19-2010 to proceed with Interstate 

Environmental Services $ 3,800 for abatement of W. Water Properties/Jail 

properties.  Also reaffirm the Executive Decision made 2-3-2010 by Chairperson 

Larry H. Foxworthy and AOC Vance Mitchell to approve Trace Creek 

Construction, Inc. Schedule A Pay Application ES-04 dated January 22, 2010 and 

associated Direct Payments and Purchase Orders, Change Order FC-05 dated 2-2-

10 for cost associated with abatement of environmental items found at jail property 

and West Water Street properties $ 9,395.50, Authorize Trace Creek Construction, 

Inc. to re-bid Package 094 Resilient, Carpet and epoxy floor.  Motion by Walton.  

Seconded by Wood.  All in favor.    

  

 Eddie Sorrell stated the Contractors Progress meeting was held today and work 

continues on site.  Contractors have agreed to increase manpower when weather 

conditions are favorable.  Mr. Sorrell presented three Change Orders for the board’s 

consideration.  Change Order FC-06 $ 4,327.45 for steel modifications, Change 

Order FC-07 (No Cost) Fourteen (14) day time extension and Change Order FC-08 

$ 69,723.26 for under cutting of footers @ north end of project.   

 

 A motion was made to approve Change Orders FC-06, FC-07 and FC-08.  Motion 

by Walton.  Seconded by Lowe.  All in favor.  

 

 Discussion was held regarding four bids received on Package 094.  Mr. Sorrell 

recommended the board to accept Bennett’s Carpets bid of $ 117,640.24.  Bid 

Package 094 is the judicial center’s flooring and color selection has not been 

confirmed but will be reviewed at a later date.  

 

 A motion was made to approve Bennett’s Carpet bid of $ 117,640.24.  Motion by 

Flanery.  Seconded by DeAtley.  All in favor.  
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 A motion was made to approve Pay Application ES-05 dated February 23, 2010 for 

$ 101,325.76 which has been approved by AOC per Mr. Whittaker.  Motion by 

DeAtley.  Seconded by Flanery.  All in favor.  

 

 A motion was made to approve Direct Payments to vendors & Purchase Orders 

Schedule A dated February 23, 2010 totaling $ 81,098.59 which has been approved 

by AOC per Mr. Whittaker.  Motion by Wood.  Seconded by Walton.  All in favor.  

 

 A motion was made to approve payment to Brandstetter Carroll Architects in the 

amount of $ 7,714.21.  Motion by Lowe.  Seconded by Walton.  All in favor.  

 

 Eric Chambers stated the DOT permits were obtained, approved and work will 

commence on traffic signal relocation.  Mr. Chambers believes that the current 

budgeted amount for traffic signal relocation should cover the costs without 

accessing the contingency funds.  DOT will require bond for traffic signal 

relocation.   

 

 Discussion was held regarding the streetscape/sidewalk area on West Water Street 

between Bower Alley and Fountain Alley and the options of sidewalk material 

types that can be used to maintain a good visual consistency with project.  Currently 

the project boundaries only extend to the Spencer Estate property line and the City 

of Flemingsburg is responsible for the sidewalk in front of the Bower/Stivers house 

to Bower Alley.  Mr. Chambers recommended using pavers in sidewalk area of 

West Water Street between Bower Alley and Fountain Alley for both the judicial 

center project and City of Flemingsburg’s sidewalk area for compatibility.   Cost 

and maintenance of pavers vs. stamped concrete sidewalks was discussed and the 

decision to accept the use of pavers is tabled until cost estimates are obtained from 

TCCI.   

 

 Joe Dunaway notified the board today that the City of Flemingsburg has requested a 

permit from the Kentucky Transportation Cabinet to close the other traffic lane at 

the south side of West Water Street to replace city water lines.  Mr. Dunaway stated 

that closing the entire roadway at the same time frame allotted by the approved 

judicial center project’s state permit to close one lane of West Water Street would 

benefit both projects by saving time and funding.  Discussion was held about the 

safety issues, road closure time frame and adverse affects to local businesses.  Mr. 

Dunaway stated the City of Flemingsburg was awarded KIA funds to replace City’s 

water lines and that they would appropriate funds to cover the cutting out of asphalt, 

backfill activities and any open trench work items as needed.  Mr. Dunaway 

proposed to work with TCCI’s current scheduled work items to install the judicial 

center project’s three inch conduit at the same time frame of open trenching to 

install water lines.  Mr. Dunaway believes by working together there should be a 

significant cost savings for the City of Flemingsburg and judicial center project as 

well as only having to close the roadway once instead of twice.  Discussion 

continued regarding location of project’s work vs. City’s work, engineering 

specifications, potential cost savings and state permit requirements.  Eddie Sorrell 

stated his concerns regarding the project’s permit which is only for the approved 

engineered specifications for the judicial center, uncertain liability issues and 

maintaining separation from City of Flemingsburg’s work area.  Mr. Sorrell stated 
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the project’s work area will remain fenced off separately if work commences at the 

same time.  Mr. Dunaway stated the City of Flemingsburg would obtain their own 

KTC permit to close the south side of West Water Street and would not need in the 

work area of the judicial center project.  Mr. Chambers stated it is not yet known if 

the project’s contractual engineered specifications and current KTC permit 

requirements will accommodate the request until further review.  Conversation was 

held regarding the business traffic flow, safety of pedestrians, funeral services and 

open trenches in the downtown area.  Mayor Flanery said the next step is for the 

City to speak with the local businesses along West Water Street regarding this issue 

and that the City has verbal approval from the state and a contractor in place to 

begin the work upon receiving the permit. Mr. Whittaker stated that both project’s 

specifications needs to be reviewed to determine if the projects “road cuts, milling, 

repaving, etc.” work items are in the same location and if they can possibly be 

intertwined.  Mr. Whittaker said that the City shall obtain their KTC required permit 

and that no additional work would be completed under the judicial center contracts.  

Mr. Sorrell stated the City’s trench location may not be in the same location needed 

to install the project conduit per construction engineered documents and requested a 

copy of City’s work schedule if work commenced in the downtown area.  

 

 A motion was made to agreed that it would be advantageous to the project and City 

of Flemingsburg to work together on this item  and to decrease the impact to local 

businesses by the street only be closed once instead of twice and only if  approved 

by AOC, KTC, engineering firm and construction management firm.  Motion by 

Walton.  Seconded by DeAtley.  Abstained by Flanery.  All others agreed.  Motion 

carried.  

 

 Motion was made to adjourn the meeting 

 Motion by Wood.  Seconded by Flanery.  All in favor. 

 

 

          

 

 

Recorded By: 

 Tammy L. Gray 


